

SHC-2-61

Fin

SECRET



COR-1017
Copy 2 of 5
Amendment No. 2
Contract No. BB-375

21 DEC 1961

ITEK Corporation
700 Commonwealth Ave.
Boston 15, Mass.

Gentlemen:

1. This document constitutes Amendment No. 2 to Contract No. BB-375 between the parties hereto and said contract, as amended is further amended as hereinafter set forth.

2. Appendix I to PART I of the Schedule is amended as follows at an increase in estimated cost and fixed fee of \$4,308.45 and \$344.65 respectively.

a. Paragraph A. is amended by adding the following new Item 7.

"Item 7-Contractor shall furnish five (5) sets of spare parts in accordance with EXHIBIT "A" attached hereto and made a part of this contract.

b. Paragraph B. DELIVERY is amended by adding the following new Item 7.

"Item 7-Contractor shall deliver the five (5) sets of spare parts on or before 15 March 1961 to the same destination as the viewers called for under Item 1 were shipped.

3. As a result of the foregoing, Paragraphs a. and b., PART III-ESTIMATED COST AND FIXED FEE of the Schedule is revised to read as follows:

"a. The total estimated cost for the performance of this Contract, exclusive of the fixed fee is \$399,345.45.

"b. The total fixed fee for the performance of this Contract is \$31,147.65."

SECRET

SECRET

4. All other terms, conditions and requirements of Contract No. EB-375, as amended, remain unchanged.

5. Please indicate your receipt of this Amendment No. 2 to Contract No. EB-375 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
IT&K CORPORATION

BY

[Redacted Signature]

TITLE Pres. I.T.L. Adv. of IT&K Corp.

DATE 4 Jan 61

STAT

STAT

SECRET

SECRET

EXHIBIT "A"
Contract No. DD-375
Amendment No. 2

November 2, 1960
Page 1 of 2

SPACE PARTS REQUIRED FOR EACH MINERATION VEHICLE

<u>PART NO.</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>UNIT PRICE</u>	<u>EXTENSION</u>
504	Tube	2	1.73	3.46
6AN7	Tube	2	5.91	11.82
003 or 85A2				
Amper	Tube	1	3.27	3.27
12A x 7	Tube	2	1.43	2.86
6AN8	Tube	2	1.93	3.86
12AX		13	1.81	23.53
504	Tube	1	1.73	1.73
6AN7	Tube	1	6.45	6.45
6AN7	Tube	1	2.66	2.66
003 or VR105	Tube	1	2.38	2.38
12AN7	Tube	2	1.91	3.82
6AQ5-W	Tube	4	5.29	21.16
6005/6AQ5-W				
Phillbrick #172		2	37.69	75.38
5963	Tube	15	2.25	33.75
12AX7	Tube	7	2.24	15.68
12AX7	Tube	3	1.97	5.91
12AN7	Tube	1	1.91	1.91
12BA	Tube	1	2.04	2.04
6AN6	Tube	1	1.73	1.73

SECRET

SECRET

0A2	Tube	1	2.33	2.33
22B1	Tube	2	2.04	4.08
6UBA	Tube	1	2.37	2.37
5696	Tube	1	2.85	2.85
1002-30V-3000				
Relay 110V 1/4 AMP		1	15.03	15.03
Lamp Projection				
1,000-W NFB		6	7.43	44.58
	Air Filters			
	Duststop Fiber-glass			
	6" x 6" x 1"	6	1.32	7.92
20 AMPS	Fuse, Fiber Box	5	.27	1.35
2 AMPS @ 125V	Fuse, Dualelement MRL	5	.33	1.65
1 1/2 AMPS @ 125V	Fuse, Dualelement MRL	5	.33	1.65
NE51	Panel Lamps	3	.30	.90
K2-P	Stabilizer Amplifier			
	(Philbrick)	1	77.22	77.22
K2-W	Operational Amplifier	1	34.45	34.45
1800-0700	Transistor Servo Ampli-			
	fier (Tombosch)	1	308.88	308.88
1800-4300	Transistor Servo Ampli-			
	fier (Tombosch)	1	124.74	124.74
B-93990	Cursor	1	77.22	77.22
	Estimated Cost		861.69	
	Fixed Fee		<u>68.93</u>	
	Total Cost		930.62	

SECRET